

Jira Account

Team ID	PNT2022TMID34850
Project Name	A Gesture - Based Tool for Sterile Browsing of Radiology Images


Team Lead : Kenwinshikaa A P

The screenshot displays the Jira Software interface for a project named "A Gesture-based Tool for Sterile Browsing of Radiology Images". The main view is the "Roadmap" tab, which shows a timeline of sprints. The sprints are listed as follows:


- GBTF5BRI-1 sprint 1: Status is "DONE", duration is approximately 1 week.
- GBTF5BRI-2 sprint2: Status is "DONE", duration is approximately 1 week.
- GBTF5BRI-3 sprint3: Status is "DONE", duration is approximately 1 week.
- GBTF5BRI-4 sprint4: Status is "In Progress", duration is approximately 1 week.

The timeline is set to "WEEKS" and shows dates from NOV 3 to NOV 15. A user account menu is open on the right, showing the user "KENWINSHIKAA A P" with options to "Manage account", "Upgrade", "JIRA Profile", "Personal settings", and "Log out". The bottom of the screen shows a Windows taskbar with the date "10-11-2022" and time "19:36".

Team Member 1 : Akileswari R



Team Member 2 : Divya C



Team Member 3 : Jeya Vaishnavi M

The screenshot displays the Jira Roadmap interface. The left sidebar contains navigation options: 'Roadmap' (selected), 'Board', 'Code', 'Project pages', 'Add shortcut', and 'Project settings'. The main area shows a roadmap for the project 'A Gesture-based Tool for Sterile Browsing of Radiology Images'. The roadmap is organized into columns for months (T, NOV, DEC) and rows for sprints. The sprints listed are 'GBTFSBR-1 sprint 1', 'GBTFSBR-2 sprint2', 'GBTFSBR-3 sprint3', and 'GBTFSBR-4 sprint4'. The first three sprints are marked as 'DONE'. A vertical orange line indicates the current date. The right sidebar shows the user's account information: 'Jeya Vaishnavi M' with email 'ngamamusha1026@gmail.com'. The bottom status bar shows the system clock as 19:45 on 10-11-2022.

Sprint	Status	Start Date	End Date
GBTFSBR-1 sprint 1	DONE	2022-10-23	2022-10-23
GBTFSBR-2 sprint2	DONE	2022-10-23	2022-10-23
GBTFSBR-3 sprint3	DONE	2022-10-23	2022-10-23
GBTFSBR-4 sprint4	In Progress	2022-10-23	2022-10-23